



**YELLOWKNIFE EDUCATION
DISTRICT NO. 1**

P.O. Box 788, Yellowknife, NT, X1A 2N6
Tel: (867) 766-5050 • Fax: (867) 873-5051

**ADMINISTRATION SCOLAIRE DE
DISTRICT N° 1 DE YELLOWKNIFE**

C. P. 788, Yellowknife, NT, X1A 2N6
Tél. : (867) 766-5050 • Téléc. : (867) 873-5051

www.yk1.nt.ca • yk1@yk1.nt.ca

March 7, 2018

To all Parents and Staff:

Re: Update on École J.H. Sissons Replacement School

This is a follow-up to my earlier communiqué on the École J.H. Sissons replacement school. We have received a response from the Minister's Office along with a timeline for the project.

The Minister states: "In light of the decision made by the Board of Trustees of Yellowknife Education District No. 1 Education Authority (YK1), the Department of Education, Culture and Employment (ECE) will not be able to complete the planning study for École J.H. Sissons in time for submission into the 2019-2020 capital planning process.

ECE will move forward with a geotechnical study and an environmental assessment of the school property off the current site as the Board of Trustees has requested. Both the study and the assessment will determine the technical viability and financial implications regarding this option of which the results will be shared with YK1."


I have attached the timeline for the project for your information. If you have any questions, please feel free to contact me.

Sincerely,


A handwritten signature in black ink, appearing to read 'Metro Huculak'.

Metro Huculak
Superintendent/ CEO
Yellowknife Education District No. 1
Phone: (867) 766-5050
Email: metro.huculak@yk1.nt.ca

Finalization of École J.H. Sissons School Replacement Planning Study 2018-2019




Capital Planning and Procurement Processes 2019-2020



Note: The procurement process timeline assumes the J.H. Sissons project is included in the 2020-2021 Capital Plan and that plan is approved by the Legislative Assembly in October 2019.

Procurement Processes 2020-2021



Construction 2021-2024

Existing Site

July - October 2021
Demolition and HAZMAT remediation of existing school.

November 2021 - August 2023
Detailed design development and technical review. This is the phase following schematic design during which preliminary drawings and outline specifications are developed.

Apr-21 Jun-21 Sep-21 Jan-22 Apr-22 Jun-22 Sep-22 Jan-23 Apr-23 Jun-23 Sep-23 Jan-23 Summer 2024

July 2021 - August 2023
Year 1 and Year 2 of construction.

August 2023 - October 2023
Demolition and HAZMAT remediation of existing school.

Summer 2024
Landscaping of old school site

New Site